Jos Campau Streetscape Project

Pre-Construction Update Meeting
July 31, 2019
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Proposed Construction Schedule PARKING LOT

PHASE 1: RIVER PLACE DRIVE TO TALON CENTER DRIVE: AUGUST 2018
PHASE 2 TALOM CENTER DRIVE TQ GUOIN STREET: SEPTEMBER 2018

PHASE 3 :GUCIN STREET TO WIGHT STREET: SEFTEMBERMID-OCTOBER 2018
PHASE 4: WIGHT STREET TO WOODBRIDGE STREET: OCTOBER 2018

PHASE 5 WOODBRIDGE STREET TO JEFFERZOMN AVENUE: NOVEMBER: 2018



Phase 1 Construction
Detour Route

Detour Phase 1




Phase 2 Construction
Posted Detour Route

Detour Phase 2
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Detour Phase 3

Phase 3 Construction

Posted Detour Route
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Detour Phase 4A

Phase 4 Construction

Detour Route
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Detour Phase 4B
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Phase 5 Construction
Detour Route

Detour Phase 5
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Project Contact

Gustavo Serratos
Project Manager of Complete Streets
serratosg@detroitmi.gov
313-236-9522

2


mailto:serratosg@detroitmi.gov

